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ESTIMATE RUN 05/17/2012

ESTIMATE SUMMARY 11:03:30

CONTID: C18109         ESTIMATE NO: 0002 PROG 2005

PCN: 18109-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 AT MALL ROAD INTERSECTIO PERCENT TIME:

PROJECT NO: FSA0341-075                   

US 34 AT MALL ROAD INTERSECTION

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 05/17/2012 DATE TIME STARTED 03/07/2012

3609 N. COUNTY ROAD 13 DATE LET 02/02/2012 DATE WORK BEGAN

 DATE AWARDED 02/16/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/28/2012 DATE ACCEPTED

LOVELAND CO 80538     970-667-2178 DATE NOTICE TO PROCEED 03/07/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 603,620.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 463,642.00 NON-PARTICIPATING 195,172.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,828.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.43

WORK DAYS

WORK DAYS

47.54%

316,659.25

195,172.75

195,172.75

190,344.03

$

$

$

$

6,500.00

280,461.25

286,961.25

0.00

286,961.25

-6,954.63

0.00

280,006.62

0.00

AMOUNT DUE 280,006.62 190,344.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 190,344.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0 TIME ALLOW: 42

ORIG TIME ALLOW: 42
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PCN: 18109-BID    ESTIMATE RUN 05/17/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0010 Removal of Tree 15.000

0.000

202-00010  
 

15.000

EACH

125.00000 1,875.0015.000

0.00

0015 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

500.00000 500.001.000

0.00

0020 Removal of Pipe 133.000

0.000

202-00035  
 

133.000

LF  

10.00000 1,330.00133.000

0.00

0025 Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

250.00000 500.002.000

0.00

0030 *Removal of Delineator 5.000

0.000

202-00090  
 

5.000

EACH

20.00000 100.005.000

0.00

0035 Removal of Asphalt Mat 0.000

424.000

202-00220  
 

978.000

SY  

5.00000 2,120.00424.000

2,120.00

0040 Removal of Asphalt Mat (Planing) 0.000

6,334.000

202-00240  
 

6,334.000

SY  

4.00000 25,336.006,334.000

25,336.00

0045 Unclassified Excavation (Complete In Place) 1,606.000

0.000

203-00010  
 

1,606.000

CY  

15.00000 24,090.001,606.000

0.00

0050 Embankment Material (Complete In Place) (Special) 0.000

179.000

203-00062  
 

179.000

CY  

20.00000 3,580.00179.000

3,580.00

0055 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

150.00000 0.000.000

0.00
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PCN: 18109-BID    ESTIMATE RUN 05/17/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

50.000

HOUR

100.00000 0.000.000

0.00

0065 *Erosion Log (12 Inch) 1,200.000

190.000

208-00002  
 

1,498.000

LF  

3.50000 4,865.001,390.000

665.00

0070 *Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

0075 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

4.000

EACH

250.00000 0.000.000

0.00

0080 *Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2.000

EACH

1,750.00000 1,750.001.000

1,750.00

0085 Erosion Control Supervisor 0.000

0.000

208-00205  
 

45.000

HOUR

65.00000 0.000.000

0.00

0090 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

1.000

EACH

250.00000 0.000.000

0.00

0095 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

250.00000 0.000.000

0.00

0100 *Reset Sign Panel 0.000

0.000

210-00815  
 

1.000

EACH

50.00000 0.000.000

0.00

0105 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

1.000

EACH

4,000.00000 0.000.000

0.00

0110 *Reset Guardrail Type 3 0.000

25.000

210-01130  
 

25.000

LF  

200.00000 5,000.0025.000

5,000.00
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PCN: 18109-BID    ESTIMATE RUN 05/17/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 0.000

1.000

210-04010  
 

2.000

EACH

500.00000 500.001.000

500.00

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.510

ACRE

2,000.00000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

1.190

ACRE

2,500.00000 0.000.000

0.00

0130 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.510

ACRE

2,000.00000 0.000.000

0.00

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

51.000

LB  

5.00000 0.000.000

0.00

0140 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

78.000

216-00042  
 

229.000

SY  

3.00000 234.0078.000

234.00

0145 Aggregate Base Course (Class 6) 0.000

594.000

304-06007  
 

594.000

CY  

30.00000 17,820.00594.000

17,820.00

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

43.890

403-00720  
 

86.000

TON 

85.00000 3,730.6543.890

3,730.65

0155 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

640.840

403-33741  
 

680.000

TON 

65.00000 41,654.60640.840

41,654.60

0160 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

976.000

TON 

75.00000 0.000.000

0.00

0165 *Concrete Pavement (6 Inch) 0.000

20.000

412-00600  
 

22.000

SY  

100.00000 2,000.0020.000

2,000.00
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PCN: 18109-BID    ESTIMATE RUN 05/17/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

200.000

LF  

3.00000 0.000.000

0.00

0180 *Curb and Gutter Type 2 (Section II-B) 0.000

168.000

609-21020  
 

168.000

LF  

25.00000 4,200.00168.000

4,200.00

0185 *Delineator (Type I) 0.000

0.000

612-00001  
 

15.000

EACH

50.00000 0.000.000

0.00

0190 *Delineator (Type III) 0.000

0.000

612-00003  
 

6.000

EACH

50.00000 0.000.000

0.00

0195 *4 Inch Electrical Conduit 0.000

105.000

613-00400  
 

105.000

LF  

25.00000 2,625.00105.000

2,625.00

0200 *2 Inch Electrical Conduit (Plastic) 0.000

840.000

613-01200  
 

1,444.000

LF  

8.50000 7,140.00840.000

7,140.00

0205 *3 Inch Electrical Conduit (Plastic) 0.000

995.000

613-01300  
 

995.000

LF  

10.00000 9,950.00995.000

9,950.00

0210 *2 Inch Electrical Conduit (Plastic) (Install Only) 0.000

335.000

613-01202  
 

335.000

LF  

7.50000 2,512.50335.000

2,512.50

0215 *4 Inch Electrical Conduit (Plastic)(Install Only) 0.000

335.000

613-01402  
 

335.000

LF  

20.00000 6,700.00335.000

6,700.00

0220 *6 Inch Electrical Conduit (Plastic)(Install Only) 0.000

160.000

613-01602  
 

165.000

LF  

20.00000 3,200.00160.000

3,200.00
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PCN: 18109-BID    ESTIMATE RUN 05/17/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pull Box (Special) 0.000

0.000

613-07000  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0230 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

5,500.00000 0.000.000

0.00

0235 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0240 *Light Standard Foundation 0.000

0.000

613-40010  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0245 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

1.000

EACH

600.00000 0.000.000

0.00

0250 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

12.000

SF  

25.00000 0.000.000

0.00

0255 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

156.500

SF  

28.00000 0.000.000

0.00

0260 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

44.000

LF  

20.00000 0.000.000

0.00

0265 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

4.000

EACH

50.00000 0.000.000

0.00

0270 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

173.000

LF  

35.00000 0.000.000

0.00

0275 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

13.000

EACH

250.00000 0.000.000

0.00
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PCN: 18109-BID    ESTIMATE RUN 05/17/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Loop Detector Wire 0.000

420.000

614-72875  
 

420.000

LF  

20.00000 8,400.00420.000

8,400.00

0295 12 Inch Drainage Pipe (Class 0) 68.000

0.000

624-20012  
 

68.000

LF  

24.00000 1,632.0068.000

0.00

0300 24 Inch Drainage Pipe (Class 0) 122.000

0.000

624-20024  
 

122.000

LF  

52.00000 6,344.00122.000

0.00

0305 *Construction Surveying 0.500

0.000

625-00000  
 

1.000

L S 

7,500.00000 3,750.000.500

0.00

0310 *Mobilization 0.465

0.465

626-00000  
 

1.000

L S 

45,000.00000 41,850.000.930

20,925.00

0315 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

39.000

GAL 

125.00000 0.000.000

0.00

0320 *Pavement Marking Paint (Waterborne) 0.000

22.000

627-00011  
 

78.000

GAL 

75.00000 1,650.0022.000

1,650.00

0325 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

32.000

SF  

25.00000 0.000.000

0.00

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

50.000

SF  

15.00000 0.000.000

0.00

0335 *Flagging 144.500

624.000

630-00000  
 

1,350.000

HOUR

20.00000 15,370.00768.500

12,480.00

0340 *Traffic Control Inspection 2.000

10.000

630-00007  
 

14.000

DAY 

150.00000 1,800.0012.000

1,500.00



CONTID: C18109         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18109-BID    ESTIMATE RUN 05/17/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Traffic Control Management 5.000

18.000

630-00012  
 

42.000

DAY 

450.00000 10,350.0023.000

8,100.00

0350 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

16.000

EACH

60.00000 240.004.000

0.00

0355 *Construction Traffic Sign (Panel Size B) 10.500

4.000

630-80342  
 

30.000

EACH

100.00000 1,450.0014.500

400.00

0360 *Construction Traffic Sign (Special) 37.500

0.000

630-80344  
 

75.000

SF  

45.00000 1,687.5037.500

0.00

0365 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

3,500.00000 3,500.001.000

0.00

0370 *Drum Channelizing Device 25.000

0.000

630-80360  
 

240.000

EACH

15.00000 375.0025.000

0.00

0375 *Traffic Cone 25.000

0.000

630-80380  
 

50.000

EACH

10.00000 250.0025.000

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Partnering 0.000

0.000

700-70011  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0390 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,200.000

F A 

1.00000 0.000.000

0.00

0395 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

12,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18109-BID    ESTIMATE RUN 05/17/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0405 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

9,050.000

F A 

1.00000 0.000.000

0.00

0410 F/A Relocate Power Lines 0.000

0.000

700-70100  
 

7,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 280,461.25195,172.75597,120.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0290 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 6,500.000.006,500.00CURRENT AMT0400 $ $ $

$ 286,961.25195,172.75$603,620.50$CURRENT AMTPROJECT TOTAL


